

DRC2018-00535 – Arbor Carwash Timeline

Original Application Submittal – June 18, 2018

Application Resubmittals – October 11, 2018

December 18, 2018

February 26, 2019

Incompleteness Determinations – July 18, 2018

November 08, 2018

January 17, 2019

Completeness Determination – May 8, 2019

Neighborhood Meeting – April 29, 2019

Design Review Committee - December 17, 2019

CEQA Peer Review Consultant Hired – January 2020

CEQA Peer Review Consultant Comments – February 2020

CEQA Peer Review Resubmitted – March 2020

CEQA Peer Review Consultant Comments Round 2 - April 2020

CEQA Peer Review Resubmitted – End of April 2020

CEQA Peer Review Consultant Comments Round 3 – May 2020

CEQA Peer Review Resubmitted – June 2020

CEQA Peer Review Accepted as Complete July 2020

Planning Commission Hearing Continuance August 12, 2020 (Applicant Requested to Change Project Scope)

September 2020 – Meetings with applicant's legal representative to discuss GPA

October-November 2020 – (info gathered from email sent by applicant to staff on 11/10/20) applicant attempting to work with school district to obtain a letter memorializing their support of the proposed rezone of the property at 9782 Arrow Route to MH)

December 2020 - CEQA Consultant Revises IS/MND to reflect revised GPA

Planning Commission – March 10, 2021

Scheduled for City Council Review – June 2, 2021